
Opinion of Probable Cost:

Planned Start Date: Authorized Funding Amount:

Planned End Date: Project Photo:

Project Type: PAVING

Project Limits:  Avalon to Holiday Hill Rd.

Project Phase: Construction

Next Activity: Project Construction

Project Scope:

Point of Contact: Matt Carr, P.E. Vicinity Map:

432-685-7287

mcarr@midlandtexas.gov

Design: ParkHill Smith & Cooper, Inc.

Eric West, P.E.

Contractor: Jones Bros Dirt & Paving

8300 State Highway 191

Midland, Texas 79707

Comments: 

Project Schedule: 
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Legend - Survey Plan Design Delay Bid Construction Time

6/1/2017

Bid amount was $8,621,960.45.  

Project was reevaluated and 

redesigned to reduce cost.

$5,756,875.95

CAPITAL IMPROVEMENT PROJECTS INFORMATION

BRIARWOOD AVENUE PAVING PROJECT

8/1/2014 $6,516,736.95

Construction Cost: $8,621,960.45

To reconstruct the existing 

roadway and widen to a 5 

lane thoroughfare.
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